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ESTIMATE RUN 09/10/2014

ESTIMATE SUMMARY 10:59:05

CONTID: C19393         ESTIMATE NO: 0001 PROG 2005

PCN: 19393-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 125 ILLINOIS RIVER IRRIGATI PERCENT TIME:

PROJECT NO: C1251-009                     

SH 125 ILLINOIS RIVER IRRIGATI

NAME OF ROAD: 125A

PROJECT COUNTIES: JACKSON

CONTRACTOR:

DUCKELS CONSTRUCTION INCORPORATED PAY PERIOD ENDING 09/10/2014 DATE TIME STARTED 08/11/2014

3500 DUCKELS COURT DATE LET 05/08/2014 DATE WORK BEGAN 08/11/2014

 DATE AWARDED 05/28/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/27/2014 DATE ACCEPTED

STEAMBOAT SPRINGS CO 80487                  DATE NOTICE TO PROCEED 08/11/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 561,618.25 PARTICIPATING $ $ 23,000.00

AWARD PROJECT AMT: 527,835.75 NON-PARTICIPATING 296,544.25

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,917.54

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

37.80

FIXED COMPLETION DATE

FIXED COMPLETION DATE

56.90%

242,074.00

319,544.25

319,544.25

311,626.71

$

$

$

$

23,000.00

296,544.25

319,544.25

0.00

319,544.25

-7,917.54

0.00

311,626.71

0.00

AMOUNT DUE 311,626.71 311,626.71

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 311,626.71

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

31.0 TIME ALLOW: 10/31/2014 ??:??:??

ORIG TIME ALLOW: 10/31/2014 ??:??:??
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PCN: 19393-BID    ESTIMATE RUN 09/10/2014

PROJECT: C1251-009                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:59:05

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.300

201-00001  
 

24,000.000.300

24,000.00

0.300

ACRE

80,000.00000

0010 Removal of Pipe 0.000

123.000

202-00035  
 

1,230.00123.000

1,230.00

123.000

LF  

10.00000

0015 Removal of Asphalt Mat 0.000

780.000

202-00220  
 

3,120.00780.000

3,120.00

780.000

SY  

4.00000

0020 Removal of Asphalt Mat (Planing) 0.000

87.000

202-00240  
 

8,265.0087.000

8,265.00

87.000

SY  

95.00000

0025 Unclassified Excavation (Complete In Place) 0.000

507.000

203-00010  
 

5,070.00507.000

5,070.00

507.000

CY  

10.00000

0030 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

15.000

HOUR

120.00000

0035 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

10.000

HOUR

120.00000

0040 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

15.000

HOUR

100.00000

0045 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

20.000

HOUR

200.00000

0050 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

20.000

HOUR

50.00000

0055 Structure Excavation 0.000

185.000

206-00000  
 

4,625.00185.000

4,625.00

185.000

CY  

25.00000
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PCN: 19393-BID    ESTIMATE RUN 09/10/2014

PROJECT: C1251-009                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:59:05

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 Shoring (Area 1) 0.000

0.000

206-01781  
 

0.000.000

0.00

1.000

L S 

6,000.00000

0065 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

116.000

CY  

5.00000

0070 Stockpile Topsoil 0.000

116.000

207-00210  
 

696.00116.000

696.00

116.000

CY  

6.00000

0075 Erosion Log (12 Inch) 0.000

636.000

208-00002  
 

3,816.00636.000

3,816.00

636.000

LF  

6.00000

0080 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

600.00000

0085 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

35.00000

0090 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

80.00000

0095 *Erosion Control Supervisor 0.000

4.000

208-00206  
 

920.004.000

920.00

31.000

DAY 

230.00000

0100 Reset Delineator 0.000

0.000

210-00090  
 

0.000.000

0.00

6.000

EACH

22.00000

0105 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

5.000

EACH

33.00000

0110 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.300

ACRE

3,350.00000
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PCN: 19393-BID    ESTIMATE RUN 09/10/2014

PROJECT: C1251-009                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:59:05

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.300

ACRE

1,700.00000

0120 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

1,025.000

SY  

4.00000

0125 Aggregate Base Course (Class 6) 0.000

641.000

304-06000  
 

14,743.00641.000

14,743.00

641.000

TON 

23.00000

0130 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

50.000

TON 

375.00000

0135 *Hot Mix Asphalt (Grading SX) (75) 0.000

283.000

403-34701  
 

55,185.00283.000

55,185.00

283.000

TON 

195.00000

0140 *Asphalt Cement Performance Grade (PG 58-28) 0.000

16.130

411-03352  
 

10,645.8016.130

10,645.80

17.600

TON 

660.00000

0145 *Emulsified Asphalt (Slow-Setting) 0.000

87.000

411-10255  
 

239.2587.000

239.25

87.000

GAL 

2.75000

0150 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

6.000

CY  

130.00000

0155 *Waterproofing (Membrane) 0.000

72.000

515-00120  
 

2,952.0072.000

2,952.00

72.000

SY  

41.00000

0160 Concrete Class B (Wall) 0.000

0.000

601-01050  
 

0.000.000

0.00

47.900

CY  

1,060.00000

0165 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

3,413.000

LB  

2.00000
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PCN: 19393-BID    ESTIMATE RUN 09/10/2014

PROJECT: C1251-009                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:59:05

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 10x8 Foot Concrete Box Culvert (Precast) 0.000

55.000

603-71008  
 

83,050.0055.000

83,050.00

55.000

LF  

1,510.00000

0175 Fence (Plastic) 0.000

546.000

607-11525  
 

2,730.00546.000

2,730.00

600.000

LF  

5.00000

0180 *Construction Surveying 0.000

0.300

625-00000  
 

2,100.000.300

2,100.00

1.000

L S 

7,000.00000

0185 *Mobilization 0.000

0.956

626-00000  
 

47,800.000.956

47,800.00

1.000

L S 

50,000.00000

0190 *Public Information Services 0.000

0.300

626-01000  
 

1,200.000.300

1,200.00

1.000

L S 

4,000.00000

0195 *Flagging 0.000

152.000

630-00000  
 

4,347.20152.000

4,347.20

1,000.000

HOUR

28.60000

0200 *Traffic Control Inspection 0.000

1.000

630-00007  
 

220.001.000

220.00

31.000

DAY 

220.00000

0205 *Traffic Control Management 0.000

7.000

630-00012  
 

5,005.007.000

5,005.00

45.000

DAY 

715.00000

0210 *Construction Traffic Sign (Panel Size A) 0.000

108.500

630-80341  
 

5,967.50108.500

5,967.50

221.000

EACH

55.00000

0215 *Construction Traffic Sign (Panel Size B) 0.000

23.000

630-80342  
 

1,380.0023.000

1,380.00

85.000

EACH

60.00000

0220 *Construction Traffic Sign (Panel Size C) 0.000

9.500

630-80343  
 

627.009.500

627.00

19.000

EACH

66.00000
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PCN: 19393-BID    ESTIMATE RUN 09/10/2014

PROJECT: C1251-009                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:59:05

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0225 *Construction Traffic Sign (Special) 0.000

128.000

630-80344  
 

3,520.00128.000

3,520.00

256.000

SF  

27.50000

0230 *Portable Message Sign Panel 0.000

33.000

630-80359  
 

1,270.5033.000

1,270.50

300.000

DAY 

38.50000

0235 *Drum Channelizing Device 0.000

17.500

630-80360  
 

192.5017.500

192.50

40.000

EACH

11.00000

0240 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

5.000

630-80364  
 

82.505.000

82.50

10.000

EACH

16.50000

0245 Concrete Barrier (Temporary) 0.000

50.000

630-80370  
 

1,250.0050.000

1,250.00

100.000

LF  

25.00000

0250 *Traffic Cone 0.000

20.000

630-80380  
 

240.0020.000

240.00

40.000

EACH

12.00000

0255 *Impact Attenuator (Temporary) 0.000

1.000

630-85011  
 

55.001.000

55.00

116.000

DAY 

55.00000

0260 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

17,500.000

F A 

1.00000

0265 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0270 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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PCN: 19393-BID    ESTIMATE RUN 09/10/2014

PROJECT: C1251-009                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:59:05

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0275 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

5,500.000

F A 

1.00000

CAT 296,544.25296,544.25538,618.25CURRENT AMT0200 $ $ $

CAT NO0400 0400 CE BID ITEMS 

0280 Field Office (Class 2) 0.000

1.000

620-00002  
 

5,000.001.000

5,000.00

1.000

EACH

5,000.00000

0285 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

17,000.001.000

17,000.00

1.000

EACH

17,000.00000

0290 Sanitary Facility 0.000

1.000

620-00020  
 

1,000.001.000

1,000.00

1.000

EACH

1,000.00000

CAT 23,000.0023,000.0023,000.00CURRENT AMT0400 $ $ $

$ 319,544.25319,544.25$561,618.25$CURRENT AMTPROJECT TOTAL


